Rpt-ID: RCPESPRJ Georgia Date: (9/23/2015
User: krender Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14700-13-000-0 Estimate Number: 0006 Pay Period: 11/15/2014
to 09/14/2015

Contract Location: Time Allowed: 257  Days
VARIOUS LOCATIONS IN LAURENS COUNTY Elapsed Calender Days: 250 Days
Percent Time: 97.28
District: 2 Area: 02
Contractor:

EAST COAST ASPHALT, LLC Date Let: 12/13/2013

912-384-9665 Date Awarded: 12/27/2013
Date Contract Executed: 02/14/2014
Date Notice to Proceed: 02/17/2014
Date Work Began: 05/28/2014

Phone: Date Time Stopped: 10/24/2014

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 10/31/2014

Surety Co: THE GUARANTEE COMPANY OF NORTH AMERICA, U.S.A. -

MICHIGAN

Current Contract Amount $320,746.85 Counties:

Original Contract Amount $320,746.85 Laurens

Funds Available $1,654.31

Percent Complete 99.48%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0010398 $320,746.85 $320,746.85 $1,654.31 99.48% $1,918.21

Chief Engineer
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Contract ID: B14700-13-000-0 Estimate Number: 0006 Pay Period: 11/15/2014
to 09/14/2015

Project Number: 0010398 VARIOUS LOCATIONS - SAFETY IMPROVEMENTS

Federal State Project Number: 0010398

Total to Date Prev to Date This Estimate
Participating $319,092.54 $317,174.33 $1,918.21
Non-Participating $0.00 $0.00 $0.00
Total Earnings $319,092.54 $317,174.33 $1,918.21
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $319,092.54 $317,174.33 $1,918.21
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $319,092.54 $317,174.33
$1,918.21

Total Payable:
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Contract ID:

B14700-13-000-0 Estimate Number: 0006

Date: 09/23/2015

Page 3 of 4

Pay Period:

11/15/2014

to 09/14/2015

Project Number 0010398

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0064 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 120.000 144.000
7.500 .000
144.000 $.00 $1,080.00
0074 441-6222 CONC CURB & GUTTER, 8 INX30IN, TP 2 LF 590.000 711.000
14.000 .000
711.000 $.00 $9,954.00
0090 441-0108 CONC SIDEWALK, 8 IN Sy 270.000 350.224
44.000 .000
350.224 $.00 $15,409.86
0093 441-5004 CONCRETE HEADER CURB, 10 IN, TP 4 LF 35.000 43.000
15.000 .000
43.000 $.00 $645.00
0109 656-4001 REMOVE EXIST TRAF MARKINGS, THERMOPLA! SY 5.000 9.111
25.000 .000
9.111 $.00 $227.78
0128 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 52.000 74.222
32.000 59.944
134.166 $1,918.21 $4,293.31
Category Amount: $1,918.21 $31,609.95
Category Number: (0030 DRAINAGE
0150 668-1100 CATCH BASIN, GP 1 EA 4.000 5.000
3500.000 .000
5.000 $.00 $17,500.00
0160 668-4300 STORM SEWER MANHOLE, TP 1 EA 1.000 3.000
3000.000 .000
3.000 $.00 $9,000.00
Category Amount: $0.00 $26,500.00
Project Total Amount: $1,918.21 $319,092.54
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Contract ID: B14700-13-000-0 Estimate Number: 0006 Pay Period: 11/15/2014
to 09/14/2015




